PROJECT STATUS REPORT

PROJECT SUMMARY

Report date Team Name: Prepared for: Sprint 2

Date: 3/9/2025 Project: Streamify

STATUS SUMMARY/COMPLETED ACTIVITIES

Over the past week, we have seen several key developments. The team implemented a new feature allowing users to create and manage virtual events, enhancing the platform's core functionality. Additionally, improvements were made to the user interface, resulting in a more intuitive and visually appealing experience. Bug fixes were also addressed, improving overall system stability and performance.

ACTIVITIES IN PROGRESS

task	% Done	Due date	Person Responsible notes
Profile Page UI Development	50%	3/14	Tommy Lam Luu
Live Streaming	95%	3/14	Pranet Allu
Chat Functionality	95%	3/14	Pranet Allu
Profile Page User Connection (for Data)	70%	3/14	Nikhil Anantha
Notification Page Creation	25%	3/14	Ansh Kalariya

ACTIVITIES PLANNED FOR NEXT WEEK

Task	Person REsponsible	notes	
Profile Page UI	Tommy Lam Luu		
Live Streaming UI / Bug Fixes	Pranet Allu		
Chat File Attachment	Pranet Allu		
Profile / Notification Page	Nikhil Anantha		
Notification Page / Stripe API	Ansh Kalariya		

RISK AND ISSUE HISTORY

issue Mitigation Plan

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? YES NEXT SCHEDULED MEETING WITH YOUR ADVISOR 03/27/2024

^{*}At the end of each week email form to advisor and turn in on canvas.