

PROJECT STATUS REPORT

PROJECT SUMMARY

Report date

Date: 2/23/2025

Team Name:

Project: Streamify

Prepared for: End of Sprint 1 &
Presentation 1

STATUS SUMMARY/COMPLETED ACTIVITIES

This week the mic functionality was integrated into the stream. Additionally, search functionality for users to find specific events or 'types' of streams was added. To help with further filtering, 'categories' labels were added for all streams. Integration of payment via the Stripe API has begun, but we are facing some trouble with full integration. The profile and notification pages are underway and we have added the initial foundation to developing a chat system for streams.

ACTIVITIES IN PROGRESS

task	% Done	Due date	Person Responsible	notes
Profile Page	75%	2/26	Tommy Lam Luu	
Chat Functionality	90%	3/2	Pranet Allu	
Live Stream Functionality	75%	3/10	Pranet Allu	
Profile Page Creation & User API Connection	75%	2/26	Nikhil Anantha	
Stripe API Payments Page Integration	50%		Ansh Kalariya	

ACTIVITIES PLANNED FOR NEXT WEEK

Task	Person Responsible	notes
Profile Page	Tommy Lam Luu	
Live Streaming Debug	Pranet Allu	
Chat Integration with Live Stream	Pranet Allu	
Finish Profile Page & Move onto Notifications Page	Nikhil Anantha	
Notifications Functionality	Ansh Kalariya	

RISK AND ISSUE HISTORY

issue

Mitigation Plan

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? YES
NEXT SCHEDULED MEETING WITH YOUR ADVISOR 03/06/2024

*At the end of each week email form to advisor and turn in on canvas.